

GOVERNMENT OF TELANGANA

ABSTRACT

R&B Department –Rangareddy District-Improvements to Intermediate Ring Road from Km 0/0 to 11/4(Rethibowli to Kondapur Junction) in Ranga Reddy District –Revised Administrative sanction-Orders - Issued.

TRANSPORT, ROADS & BUILDINGS (R.II)DEPARTMENT

G.O.RT.No. 27

Dated: 22-01-2016.

Read the following:-

1. G.O.Rt.No.489, TR&B(R.III)Department, Dt.11.05.2012.
2. From the Engineer-in-Chief(R&B)S.R,CRN,Hyderabad,Lr.No.5244 /Plan/DCE® /EE®/DEE2/AEE1/2015, Dt.23.06.2015 & 04.12.2015.

ORDER:

In the letters 2nd read above, the Engineer-in-Chief(r&B)S.R&CRN,Hyderabad has stated that, in the G.O. 1st read above, erstwhile Government of Andhra Pradesh T,R&B had accorded administrative sanction for an amount of Rs. 1050.00 lakhs for the work of “Improvements to Intermediate Ring Road from Km 0/0 to 11/4 (Rethibowli to Kondapur Junction) in Ranga Reddy district and technical sanction was accorded by the Engineer-in-Chief (R&B) SR,Hyderabad vide his T.S Memo No. 08/Plan/EE(T)/DEE8/AE1/2012-13, DT: 22.05.2012. The work was entrusted to Sri P. Venkat Reddy, Contractor at (+) 4.66% excess vide S.E (R&B), Rural Circle, with a stipulated period of (3) months to complete the work. EOT is granted up to 31.03.2013 by this Engineer-in-Chief(R&B)S.R&CRN,Hyderabad and the work was completed in all respects by 31.03.2013.

2. He has further stated that, during the execution of the work some portions of the damaged existing carriageway in the stretch of Km 0/0 to 11/4 were taken up in bits & pieces for restoring the road to traffic worthy condition. On account of this deviations were necessitated as per site conditions. The same were taken up with the existing agency. Accordingly working estimate was approved by the then Engineer-in-Chief (R&B) SR for an amount of Rs. 1206.53 Lakhs duly including the above deviations as against the originally sanctioned estimate of Rs. 1050.00 lakhs i.e., 14.91% excess excluding tender premium.

3. The Engineer-in-Chief(R&B)S.R&CRN,Hyderabad has requested the Govt. to accord revised administrative sanction for the work of “Improvements to Intermediate Ring Road from Km 0/0 to 11/4 (Rethibowli to Kondapur Junction) in Ranga Reddy district” for an amount of Rs.1206.53 lakhs against administratively sanctioned amount of Rs.1050.00 lakhs, so as to settle the final bill.

4. Government after careful examination of the matter, hereby accord Revised administrative sanction for the work “**Improvements to Intermediate Ring Road from Km 0/0 to 11/4(Rethibowli to Kondapur Junction) in Ranga Reddy District**” for an amount of Rs.1206.53 lakhs(Rupees one thousand two hundred six lakhs and fifty three thousand only) under M.D.R Plan Scheme against the work administratively sanctioned for an amount of Rs.1050.00 lakhs vide G.O. 1st read above

5. The amount sanctioned in Para (4) above shall be debited to the Head of Account 5054-COL on Roads & Bridges -04-District and Other Roads - MH-800- Other Expenditure –GH-11- Normal State Plan -SH(07)- Major District Roads - 530-Major works, 531- Other Expenditure”.

6. The Engineer-in-Chief(R&B)State Roads & CRN, Hyderabad shall take further necessary action in the matter accordingly.

(P.T.O)

7. This order issues with the concurrence of Finance (EBS.X) Department vide their U.O.No.1689/549/A1/EBS-X/15, dt.31/12/2015.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

**SUNIL SHARMA
PRINCIPAL SECRETARY TO GOVERNMENT**

To,
The Engineer-in-Chief(R&B)S.R&CRN, Hyderabad.

Copy to:

The Director of Works & Accounts, Telangana, Hyderabad.

The P.S to Principal Secretary to C.M.

The O.S.D to M(R&B)

The P.S to Principal Secretary to TR&B Department.

The Finance(EBS-X)Department.

Sf/Sc.

//FORWARDED BY ORDER//

SECTION OFFICER